

Revised Timeline for the Big Star Lake Level project and Special Assessment

Thursday, June 15, 2017

- First of two ads in newspaper for Public Hearing on costs and special assessment roll (At least 10 days prior)
- Copy of the notice sent out by first-class mail to owners of the tax assessment parcels (At least 10 days prior)

Thursday, June 22, 2017

- Second of two ads in newspaper for Public Hearing on costs and special assessment roll
- Posting as special meeting where public notices are generally posted (18 hours prior to meeting)

Monday, June 26, 2017

- Special Assessment Roll Public Hearing conducted by Delegated Authority
 - Steve (Delegated Authority)-Conduct Meeting
 - Steve-Take Minutes and have Sign In Sheet
 - Tobi/Steve/Katie-Computation of Costs and Special Assessment

Thursday, June 27, 2017 Special Road Commission Meeting

- Delegated Authority approves Resolution Finalizing Roll and Computation of Costs (BEFORE RD COMMISSION MEETING AND IF NOT ALREADY DECIDED AT PUBLIC HEARING)
- Road Commission approves Resolution authorizing the Issuance of the bonds, and approving the project costs and assessment role
- Should be posted as Special Rd Commission meeting where public notices are generally posted (18 hours prior to meeting)
 - Steve-Post meeting

Friday, July 7, 2017

- Agenda Deadline for Lake County Finance/BD Meeting on Wed. July 12th
- Resolution for Board approval of Cost Estimates/Computation of Costs, the Special Assessment Roll, and Pledging Full Faith and Credit of County to the Bonds

Friday, July 7, 2017

- Deadline for development of RFP for Bonds for potential "Direct Placement"
 - Michael

Monday, July 10, 2017 to Friday, July 14, 2017

- Comment period on the PFP
 - Michael

Wednesday, July 12, 2017 Regular Board of Commissioners Meeting

- Lake County Board of Commissioners approval of Resolution for Cost Estimates/Computation of Costs, the Special Assessment Roll, and Pledging Full Faith and Credit of County to the Bonds

Revised Timeline for the Big Star Lake Level project and Special Assessment

Wednesday, July 12, 2017

- Delegated Authority signs construction contract subject to successful sale and delivery of bonds
 - Katie/Steve

Friday, July 14, 2017

- RFP finalized and sent out to banking contacts
 - Michael

Friday, July 21, 2017

- Deadline for the submittal of proposals
 - Michael
- Delegated Authority signs an order awarding the sale of the bonds to the selected bank
 - Michael-Proposal Ranking and Advise
 - Roger-Document Prep
 - Steve (Delegated Authority)-Sign order

Friday, August 4, 2017

- Deadline for document review and preparation and closing of the bonds
 - Michael
 - Steve (Delegated Authority)-Signs document for the closing of the bonds

Monday, August 7, 2017

- Construction Begins
 - Katie